Library Services and Technology Act (LSTA)
2008 Grant Program Timeline

April, 2007	eGrant Guidelines Available
May, 2007	eGrant Applications Available
June & July, 2007	Workshops & Webinar session
September 7, 2007	Application Deadline
November 7, 2007	Review teams meet & discuss applications
November/December, 2007	Bureau of Library Development reviews recommendations
December, 2007	Commissioner reviews list
January, 2008	Secretary of Education reviews
February or March, 2008	Notification letters sent to all applicants
March/April, 2008	Agreements prepared and signed
April/May, 2008	Agreements fully executed/ projects begin
May 31, 2009	End of project year
July 31, 2009	Final Reports Due

Pennsylvania Department of Education
Office of Commonwealth Libraries
Bureau of Library Development
Division of Library Improvement